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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
March 24, 2005 

 
David Solomon, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
John Muleta, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Ninth Quarterly Report of Centennial Communications Corp. 
  On E911 Compliance 
 
Dear Messer’s Solomon and Muleta: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 and 
the request of Commission staff, Centennial Communications Corp. (“Centennial”) 
hereby voluntarily files this ninth Quarterly Report detailing our progress in 
deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.  
Centennial filed its last quarterly progress report on August 2, 2004.  Because 
Centennial provides CMRS service both in and outside of the continental United 
States, this report is divided into two sections -- the first explaining the status of 
Phase II E911 deployment in Puerto Rico, and the second part reports on Phase II 
E911 deployment in our domestic markets.  In addition, we are attaching the Excel 
spreadsheet detailing our E911 implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 
 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B 
block broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  
Centennial has chosen a network-based solution to deploy Phase II E911 in this 
                                            
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, DA 03-1902, released June 6, 2003. 
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MTA.  A single PSAP serves Centennial’s entire Puerto Rican service area.  On 
November 4, 2003, Centennial received a request for Phase I and II E911 service 
from this sole PSAP.  Centennial and the PSAP had been  working towards 
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.  
However due to persistent equipment compatibility problems between Centennial 
and the PSAP, the parties agreed to extend the Phase II deployment target until 
August 20, 2004.  At this time, both Phase I and Phase II service have been 
implemented.      
         
 Centennial also provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas under its B Block license for MTA 25.  Each island is served by a single 
PSAP; however neither PSAP has made a request to Centennial for either Phase I 
or Phase II E911 service. 
 
II. Domestic Markets 
 
 Through five different subsidiaries,3 Centennial holds licenses to provide 
digital cellular service in 30 markets in the Midwest and Southern United States.  
Centennial provides cellular service in the following six states:  Indiana, Louisiana, 
Michigan, Mississippi, Ohio and Texas.  Centennial has chosen a network-based 
solution offered by Andrew Corporation to deploy Phase II E911 in its domestic 
markets.4   
 
 Phase I Service – Centennial continues to make significant progress 
initiating Phase I service to PSAPs.  As we have previously reported, Centennial 
continues to receive PSAP requests for Phase I E911 service and we continue to 
implement Phase I service as valid requests are received.  Phase I E911 service has 
been fully deployed in our Texas markets, and as of March 2005, Phase I E911 
service was fully deployed to all PSAPs in Indiana and Louisiana where Centennial 
operates and for which requests have been submitted.  At present, we still have not 
received any valid requests for Phase I E911 service from PSAP’s in the state of 
Ohio.  Since we filed our last report, Centennial has activated Phase I service in 
Branch, Hillsdale, Lenawee, Mecosta, Montcalm and Roscommon, MI.  Currently, 
we are working on deploying Phase I service in Evangeline Parish, Louisiana. 
 
 Phase II Service - As we have previously advised the Commission, we are 
implementing Andrew Corporation’s “Geometrix” network overlay solution for E911 
Phase II compliance in our domestic markets.  As detailed in the attached Excel 
                                            
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, 
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular 
Telephone Company.  
 
4  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, 
filed September 9, 2002. 
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spreadsheet, since the filing of our last quarterly report, we have activated Phase II 
service in eleven additional markets - four in Indiana, two in Louisiana, and five 
markets in Michigan.  We presently have hardware installed in seven markets with 
accuracy and acceptance testing scheduled for the next two months.  Additionally, 
we have ten markets in various stages of the implementation process.  From all 
indications, we expect to receive three requests for Phase II service from Indiana 
and Michigan in the upcoming quarter.  We also expect to receive requests from all 
of the PSAPs that we serve in Texas between now and June of 2005. 
 

As we have previously reported, Centennial still has not received any Phase 
II E911 service requests from PSAPs in Mississippi or Ohio.  In Indiana, we 
continue to work with the Indiana Enhanced Wireless 911 Board and its Cost 
Recovery Group (“Indiana Board”) in coordinating Phase II E911 deployment, and 
with the PSAPs in Indiana that have not yet perfected their Phase II requests.  
Centennial continues to negotiate mutually acceptable deployment target dates 
with each PSAP that has submitted a valid request for Phase II service when 
circumstances dictate that deployment cannot be accomplished within six months 
from our receipt of a valid request.  In addition, we continue to work cooperatively 
with these PSAPs when we encounter issues that result in delays to the previously-
negotiated mutually acceptable deployment dates. 
  

In sum, because Centennial has negotiated mutually acceptable Phase II 
implementation schedules with each of the PSAPs in its domestic markets that had 
submitted valid Phase II requests,5 Centennial presently is in compliance with all 
applicable Phase II deployment benchmarks. 
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in 
this response is true and accurate to the best of my knowledge, information and 
belief. 

 
If you have any questions regarding this report, or require additional 

information, please contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, 
LLP, counsel for Centennial, at 202-828-9857.   

      Sincerely, 
 
  /s/ William Roughton                  
   
  William Roughton 

                                            
5  See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility 
with Enhanced 911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, 
released November 26, 2002 
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  Vice President, Legal and Regulatory 
Affairs 
  Centennial Communications Corp. 
 
 
cc: Thera Bradshaw, President 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 John R. Melcher, ENP, President 
 National Emergency Number Association 
 422 Beecher Road 
 Columbus, OH 43230  
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 Evelyn Bailey, President, NASNA 
 94 State Street, Drawer 20 
 Montpelier, VT 05620-6501  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA and NANSA  
 
   
 


